

Week 4 report

PROJECT/FEATURE

Department Asset Tracking and Barcode Reader
Module 4 – Asset Receiving

TEAM & MENTOR

Team ID - 3
FACULTY MENTOR: Mr. Mahesh Kandekar

WEEK TEAM/LEADER

Week ending date:3/9/2026(week 4)
Leader Name: Siddiqa Bagwan

WORK COMPLETED

- Implemented **Module 4 Java backend**.
- Connected backend with **MySQL database**.
- Updated Module 4 database schema.

CHALLENGES/RISKS

- Backend–database integration.
- Maintaining correct foreign-key relationships.

HELP NEEDED

Final confirmation of the **asset-code format** and department/location codes.

INTEGRATION AND COLLABORATION

- Connected Module 4 backend with existing database tables.
- Updated shared SQL schema for team integration.
- Tested the registration flow with database records.

COMMON KPI EVIDENCES

Foundational Behavior: Implemented Module 4 backend and database workflow.

Continuous Delivery: Updated and committed SQL schema to GitHub.

NEXT WEEK COMMITMENTS

- Implement Module 5 backend for Asset Assignment & Transfer.
- Test assignment and transfer workflows.

MENTOR RESPONSE