

Weekly Report

PROJECT/FEATURE

Department Asset Tracking and Barcode Reader

TEAM & MENTOR

TEAM ID:3

FACULTY MENTOR: Mr. Mahesh Kandekar

WEEK TEAM/LEADER

WEEK ENDING:18/08/2026[Week 3]

Leader Name:Siddiqa Bagwan

WORK COMPLETED

- Created Module 4 database for **asset receiving and registration**.
- Created Module 5 database for **asset assignment and transfer**.
- Added **keys, constraints, statuses, and indexes**.
- Successfully **tested registration, assignment, and transfer** operations.

CHALLENGES/RISKS

- Ensured proper **foreign-key relationships** with existing tables.
- Managed **approval and status transitions**.
- Maintained **unique sequential asset codes**.
- Ensured **data consistency** during assignment and transfer.

HELP NEEDED

- As a team, we collaboratively reviewed and finalized the database schema required for overall project integration.
- The layout and structure of the HTML form were also collectively decided upon by the entire team.

INTEGRATION AND COLLABORATION

HTML receiving/registration form linked to asset_receipts.

Pipeline Learnings

- Understood the complete asset lifecycle: **Receiving** → **Registration** → **Assignment** → **Transfer**.

COMMON KPI EVIDENCES

- **Foundational Behavior:** Documented asset statuses, receiving types, and module workflows.
- **Continuous Delivery:** Committed schema files and diagrams to version control.

NEXT WEEK COMMITMENTS

- **Swayamprabha:** Build and test Asset Assignment database/backend.
- **Shreya:** Develop Asset Assignment & Transfer frontend UI.
- **Siddiqa:** Implement and test Asset Transfer backend and approval workflow.

MENTOR RESPONSE