

# Student Team Weekly Report – One Page Template

( To be Submitted every Thursday 10.00PM)

## PROJECT/FEATURE

Asset Management and Barcode Reader.

## TEAM & MENTOR

Team ID : 3  
Mr.Mahesh Kandekar

## WEEK TEAM/LEADER

Week 1  
Yash Bhure

## WORK COMPLETED

- Studied and analyzed the requirements of the Department Asset Tracking and Barcode Reader system.
- Defined the functional requirements for barcode scanning, including validation of scanned codes, displaying asset details, recording scan information, and identifying unmatched or unreadable barcodes.

## CHALLENGES/RISKS

**Barcode and asset identification** — ● **Amber**: Each asset needs a unique barcode/QR value and corresponding asset code. Standardized identification requirements were considered while defining the asset master.

**Data consistency** — ● **Amber**: Asset information must remain synchronized during assignments, transfers, maintenance, and audits. The system therefore requires proper transaction history and audit logs.

**Scan errors** — ● **Green**: The system requirements include handling unmatched, duplicate, unreadable, and unknown barcode scans.

## HELP NEEDED

**Technical Progress**: Completed requirement analysis and identified major system modules.

**System Performance**: Plan to monitor barcode scanning speed, response time, CPU usage, and memory usage.

**Integration**: Worked on connecting the asset database with barcode scanning and tracking features.

**Testing**: Verify successful, invalid, duplicate, and unmatched barcode scans.

## INTEGRATION AND COLLABORATION

Planned the end-to-end workflow from **asset receipt** → **registration** → **barcode generation** → **assignment** → **scanning** → **verification** → **maintenance/disposal** → **reporting**.

## COMMON KPI EVIDENCES

Foundational Behavior[ CPU Usage/Memory/latency of execution]. Continuous Integration, Instrumentation, collaborative delivery, leadership and feedback

## NEXT WEEK COMMITMENTS

Owner+ Deliverable+ Due Date for each commitment. Carry forward unresolved mentor actions.

## MENTOR RESPONSE

Start Working On Implementation,  
Understanding the Project and Scope Definition is Done

**Note: Leader Submits; all four members view and actions, confirm accuracy before submission**